
As of: 28-Feb-99                                         U.S. Atlas Status Sheet
Ahead: 31
To: 31-Mar-99

Actual / Actual / New
Scheduled Forecast Scheduled Forecast % % 

ID WBS No. Task Name Start Start Finish Finish Complt Complt

1 1.1.3 ROD Design & Fabrication 02-Oct-95 02-Oct-95 30-Sep-04 30%
2 1.1.3.1 Test Beam Support 02-Oct-95 02-Oct-95 30-Sep-99 80%
6  Milestone TB Support FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 30-Sep-99 20% 25%
7 1.1.3.2 ROD System Design 01-Jan-97 01-Jan-97 11-Jan-99 85%
8 1.1.3.2.1 Requirements 01-Jan-97 01-Jan-97 14-Dec-98 92%

11  Reqmt's FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 14-Dec-98 04/01/99 20% 20%
13 1.1.3.2.2 Essential Model 18-Jun-97 18-Jun-97 11-Dec-98 93%
16  Essential Model FY99 Mat'l/Labor $'s 27-Oct-98 27-Oct-98 11-Dec-98 04/01/99 20% 30%
17 1.1.3.2.3 Implementation Model 27-Feb-98 27-Feb-98 28-Dec-98 53%
18  Implement Model FY98 Mat'l/Labor $'s 27-Feb-98 27-Feb-98 30-Sep-98 04/01/99 69% 70%
19  Implement Model FY99 Mat'l/Labor $'s 26-Oct-98 28-Dec-98 0% 0%
21  Milestone System design review 11-Jan-99 11-Jan-99 03/25/99 0% 0%
22 1.1.3.3 Design ROD Cards 01-Oct-97 01-Oct-97 30-Mar-00 9%
23 1.1.3.3.1 Common design 24-Aug-98 24-Aug-98 01-Nov-99 9%
25  Common Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
29 1.1.3.3.2 Strip design 24-Aug-98 24-Aug-98 01-Nov-99 9%
31  Strip Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
34 1.1.3.3.3 Pixel design 24-Aug-98 24-Aug-98 01-Nov-99 9%
36  Pixel Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
63 1.1.3.3.6 Strip Specific ASIC Design 21-Sep-98 21-Sep-98 29-Mar-00 0%
67 1.1.3.3.5 Pixel Specific ASIC Design 21-Sep-98 21-Sep-98 29-Mar-00 2%
68  Resources 21-Sep-98 21-Sep-98 29-Mar-00 2%
70  Pix Spec ASIC Des FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
75 1.1.3.3.7 Preprototype ROD 01-Oct-97 01-Oct-97 20-Aug-99 20%
76  Resources 01-Oct-97 01-Oct-97 08-Apr-99 20%
77  Preproto ROD FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 30% 32%
78  Preproto ROD FY99 Mat'l/Labor $'s 01-Oct-98 08-Apr-99 08/01/99 0% 0%
89  Milestone Compl PreROD Design 29-Jan-99 29-Jan-99 06/01/99 0% 0%
90  Milestone Start PreROD Layout 18-Jan-99 18-Jan-99 05/15/99 0% 0%
91  Milestone Compl PreROD Layout 15-Feb-99 15-Feb-99 06/15/99 0% 0%
92  Milestone Start PreROD Procure 01-Jan-99 01-Jan-99 05/01/99 0% 0%
93  Milestone Compl PreROD Procure 01-Mar-99 01-Mar-99 06/01/99 0% 0%
94  Milestone Start PreROD PCB Fab 15-Feb-99 15-Feb-99 06/15/99 0% 0%
95  Milestone Compl PreROD PCB Fab 16-Mar-99 16-Mar-99 07/15/99 0% 0%
96  Milestone Start PreROD Assemble 16-Mar-99 16-Mar-99 07/15/99 0% 0%
97  Milestone Compl PreROD Assemble 30-Mar-99 30-Mar-99 08/01/99 0% 0%
98  Milestone 1st preROD complete 30-Mar-99 30-Mar-99 08/01/99 0% 0%
99  Milestone Start PreROD Debug 30-Mar-99 30-Mar-99 08/01/99 0% 0%


